

1. Section 4 of the act 4 George V, chapter 108, is re-^{4 Geo. V, c. 108, s. 4, replaced.} placed by the following:

“4. The company shall continue the construction of^{Delay for completion of railway.} its railway, and complete the same within three years from the 1st of February, 1921.”

2. This act shall come into force on the day of its^{Coming into force.} sanction.

CHAP. 137

An Act to amend the charter of The Alma and Jonquieres Railway Company

[Assented to, 19th of March, 1921]

WHEREAS the Alma and Jonquieres Railway Company^{Preamble.} has by its petition represented that, owing to present financial conditions, it will not be able to begin work on its railway, nor to finish the same, within the delays mentioned in its charter, and amendments thereto, and has, by such petition, prayed for the passing of an act to amend its charter, the act 3 George V, chapter 85, as amended by the acts 5 George V, chapter 118, and 8 George V, chapter 106, as hereinafter set forth;

And whereas it is expedient to grant its prayer;

Therefore, His Majesty, with the advice and consent of the Legislative Council and of the Legislative Assembly of Quebec, enacts as follows:

1. Section 18 of the act 3 George V, chapter 85, as^{3 Geo. V, c. 85, s. 18, replaced.} amended by section 2 of the act 5 George V, chapter 118, and section 1 of the act 8 George V, chapter 106, is replaced by the following:

“18. The railway shall be begun within eighteen months^{Delay for completion of railway.} from the first of May, 1921, and the building of the whole railway shall be finished within three years from the above-mentioned date.”

2. This act shall come into force on the day of its^{Coming into force.} sanction.

