
CHAPTER 93

An Act to amend the charter of The Alma and Jonquieres 
Railway Company

[Assented to, the 1st of April, 1927]

VIU HEREAS The Alma and Jonquieres Railway Company 
has, by its petition, represented that since the coming 

into force of the act 14 George V, chapter 103, it has com­
pleted that part of its railway extending from Hebertville 
to the Grande Decharge, but will not be able to finish the 
remainder of its lines within the delay mentioned in the 
said act; that it has been found necessary to change 
the company’s head office from Quebec to Montreal and 
to change also the date of the annual general meeting of 
shareholders; and has, by such petition, prayed for the 
passing of an act to amend its charter, the act 3 George 
V, chapter 85, as amended by the acts 5 George V, chapter 
118; 8 George V, chapter 106; 11 George V, chapter 137, 
and 14 George V, chapter 103, and

Whereas it is expedient to grant its prayer;
Therefore His Majesty, with the advice and consent of 

the Legislative Council and of the Legislative Assembly, 
of Quebec, enacts as follows:

Preamble.

1 . Section 8 of the act 3 George V, chapter 85, is re-3 Geo. V, c. 
placed by the following: placed8’ re~

The head office and principal place of business of Head office, 
the company shall be in the city of Montreal.”

2 .  Section 11 of the act 3 George V, chapter 85, is re- 3 Geo. V, c. 
placed by the following: pfaced11’ re"

“ 1 1 .  The annual general meeting of the shareholders Annual 
for the purpose of electing directors shall be held at themeetins- 
head office of the company on the first Wednesday of 
March.”
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3 Geo. V, c. 3. Section 18 of the act 3 George V, chapter 85, as re- 
80, s. 18, re- piace(j by section 2 of the act 5 George V, chapter 118; 
pace ' section 1 of the act 8 George V, chapter 106; section 1 of 

the act 11 George V, chapter 137, and section 1 of the act 
14 George V, chapter 103, is again replaced by the follow­
ing:

Delay for “ 18. The building of the whole railway shall be finish- 
completion. e(j witlnn three years from the 1st of May, 1927.”

Coming into 
force.

4. This act shall come 
sanction.

into force on the day of its
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